
May 19,2008 

Mr. Michael F. Burford 
Director of Filings Division 
Public Service Conmission 
21 1 Sower Blvd 
PO Box 61.5 
Frankfort KY 40602 

RE: Case No. 2007-00385 
Status Report 

Dear Mr. Burford: 

Rowan Water, Inc. is continuing with its construction project fmded by Rural Development. 
With the pay estimates presented this month by the contractors, the project is at the 8.5 percent 
complete mark. 

We will notify you again at the 100 percent completion milestone. 

Should you have any questions please contact either Jerry Patrick, Manager, Rowan Water, Inc. 
at 606.784.981 8 or Riley Sumner, Project Manager, O'Brien & Gere Engineers at 859.223.0137 
ext. 26. 

Sincerely 

Hdlly L. Nicholas 
Sr. Project Financing Specialist 

C: Jerry Patrick, Manager, Rowan Water, Inc. 
Riley Simmer, Project Manager, O'Rrien & Gere Engineers, Inc. 
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